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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended June 30, 2008.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  At the beginning of the program, the FCC’s 
Report and Order envisioned two phases of reconfiguration for each of these stages – the 
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the 
licensee and Sprint Nextel and the implementation phase that consists of the physical 
reconfiguration of the radio systems. 

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of 
the band reconfiguration program.  That section describes the foregoing two measures of 
program progress: FRA negotiations and reconfiguration implementation.  Section I.A also 
describes major developments in the program that occurred during the period covered by this 
report. 

In addition, based on developments occurring during the second quarter, the TA makes 
the following general observations and recommendations that it believes will assist licensees 
participating in the program. 

First, with respect to implementation, a majority of Stage 2 (NPSPAC and Public Safety 
Expansion Band) licensees are in the implementation phase.  The TA encourages licensees to 
attend Implementation Planning Sessions (“IPS”) in their regions, during which the TA works 
with licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop 
consolidated implementation schedules for the region that identify key milestones and 
                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended 
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission 
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety 
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004); 
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Erratum, 
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005) 
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007); 
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides 
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 
Public Notice”); “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver 
of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008) 
(“January 17, 2008 Public Notice”); Second Report and Order, 23 FCC Rcd 7605 (2008) (“Second Report and 
Order”); Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3).   
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dependencies associated with reconfiguration implementation activities.  The FCC has stated that 
NPSPAC licensees “are expected to participate” in IPS.3  Licensees should continue to move 
forward expeditiously with and complete their implementation activities in accordance with this 
regional schedule and should provide progress reports to the TA.  The FCC has directed 
licensees that were granted waivers of the June 26, 2008 deadline “to provide progress reports to 
the TA on a quarterly basis unless the TA determines that more frequent reports are required.”4  
If a licensee encounters a delay in its individual implementation schedule, it should inform the 
TA.   

Second, licensees are expected to complete their reconfiguration activities in accordance 
with the implementation schedule proposed in the request for waiver of the June 26, 2008 
deadline that they filed with the FCC.  Any changes to a licensee’s implementation schedule, as 
set forth in the licensee’s request for waiver, should be communicated to the FCC and the TA.  In 
addition, licensees that were directed by the FCC to file a “supplemental” request for waiver 
should use the “standard” request for waiver template available on the TA’s website.5  In the 
supplemental request for waiver, licensees should provide all of the information requested in the 
template, including a proposed implementation timetable setting forth dates for completion of 
various implementation milestones. 

Third, several licensees have proposed system upgrades during the course of 
reconfiguration.  The TA’s upgrade policy provides guidance to licensees regarding upgrades 
during reconfiguration.6  The TA discourages upgrades during reconfiguration, but recognizes 
that it is possible that some licensees may have already planned for the implementation of certain 
system upgrades prior to adoption of the Report and Order.  The TA therefore reviews such 
plans on an individual basis, subject to certain considerations set forth in the policy.  With regard 
to costs, the policy states that licensees are responsible for any upgrade costs that exceed the 
costs of reconfiguring the licensee’s existing system and limits funding from Sprint Nextel to the 
lesser of the cost of reconfiguring the existing system or the cost of the upgrade.  The policy also 
requires that the licensee demonstrate to the TA’s satisfaction that the proposed upgrade would 
not lengthen the licensee’s implementation schedule past that which it would have been if an 
upgrade were not implemented.  In addition, the proposed upgrade cannot delay the 
reconfigurations of neighboring licensees.   

At this stage of the reconfiguration program, with the June 26, 2008 program completion 
deadline passed and non-border licensees currently conducting reconfiguration pursuant to an 
FCC waiver of that deadline, the TA will presume that additionally proposed upgrades for non-
border licensees that were not incorporated in the implementation timeline in the licensee’s 
request for waiver filed with the FCC would contribute to a delay in the licensee’s 
                                                 
3 See September 12, 2007 Public Notice at 4. 
4 See e.g., Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1428, 
at 4-5 (rel. June 17, 2008). 
5 The template is available at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
6 See TA’s Reconfiguration Handbook (release 2.5) at 78-79, available at http://www.800TA.org/content/PDF/ 
reconfiguration_materials/handbook.pdf. 
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reconfiguration.  The licensee would have a heavy burden to overcome to demonstrate to the 
TA’s satisfaction that the proposed upgrade would not lengthen its implementation schedule.  
Even if a licensee has incorporated the proposed upgrade into the timeline in its request for 
waiver, the TA will still need to evaluate the impact of the proposed upgrade on the licensee’s 
schedule and on the timeline of adjacent licensees.  For border area licensees, the TA again 
discourages upgrades, but will review them on an individual basis.  Border area licensees should 
provide their upgrade proposal when they submit their initial cost estimate to begin FRA 
negotiations.  As with non-border licensees, the TA still needs to evaluate the effect of the 
proposed upgrade on the licensee’s implementation schedule as well as on the region’s 
implementation timeline.  

Fourth, the TA has observed that there have been significant delays between the time 
when licensees complete reconfiguration implementation and have the closing for their FRAs 
and submit a Completion Certification to the TA.  These delays include time spent to complete 
the Actual Cost Reconciliation Process, filings with the FCC, and Completion Certifications.  
The length of the delays can range from a few months to more than a year.  Additional 
information is available in Section II.B.6 of this report.  The TA encourages licensees and Sprint 
Nextel to strive to complete these activities in a more timely manner. 

Fifth, for licensees in the Canadian border area, the FCC released the Second Report and 
Order on May 9, 2008, which provided the revised band plan for the U.S.-Canada border regions 
and specified a 30 month reconfiguration period.  It is important that affected licensees get 
started on planning and negotiating their reconfigurations.  Such licensees may proceed with 
planning or negotiation activities to the extent that they are not frequency-dependent and would 
not result in unnecessary duplication of costs.  Licensees that are seeking planning funding 
should note that the deadline for submitting a Request for Planning Funding (“RFPF”) is October 
14, 2008, as set forth in the FCC’s Second Report and Order.  The TA encourages licensees to 
submit RFPFs as soon as possible.  Those submitting RFPFs that do not have a Planning Funding 
Agreement by October 14, 2008 will be placed into an expedited negotiation and mediation 
process.  The licensee and Sprint Nextel will have an additional 30 days to continue PFA 
negotiations under the monitoring of a TA mediator.  If, at the end of the 30 day period, there is 
no agreement on a PFA, the licensee and Sprint Nextel will participate in active mediation for 20 
days.  These procedures are set forth in the FCC’s Second Report and Order and in the TA’s 
recently revised Alternative Dispute Resolution (“ADR”) Plan.7  For those licensees that will not 
seek planning funding, the TA, as directed by the Commission, 8  will announce applicable 
negotiation schedules in the implementation plan and timetable that it will file with the FCC by 
October 14, 2008.   

                                                 
7 See Second Report and Order at ¶ 40; see also 800 MHz Transition Administrator, LLC, Alternative Dispute 
Resolution Plan (version 1.6), WT Docket No. 02-55, at 20-21 (filed June 23, 2008) (“ADR Plan”). 
8 See Second Report and Order at ¶ 42. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report provides a program-wide snapshot that 
summarizes the status of the 800 MHz band reconfiguration program, discusses recent 
developments, identifies program-wide issues, and describes specific actions that the FCC and 
the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement (“FRA”) Negotiations 

An important measure of progress for the reconfiguration program is the number of 
contracts, or Frequency Reconfiguration Agreements (“FRAs”), that have been negotiated and 
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA.  An FRA 
specifies the reconfiguration activities and related costs for each licensee as well as the 
frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs that have 
been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast ESMR 
channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 20089 

 

• Stage 1: 99 percent of non-border FRAs have been submitted to the TA 

• Stage 2: 72 percent of non-border FRAs have been submitted to the TA 

                                                 
9 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs does not currently 
include all FRAs for licensees affected by the international border areas where revised border area band plans are 
still being analyzed for the Canadian border area and developed for the Mexican border area. 
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For the program as a whole, 1,532 FRAs have been submitted to the TA out of a total of 
1,783 FRAs expected for non-border licensees in Stages 1 and 2.  This equates to approximately 
86 percent of all expected FRAs. 

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band10 

 

The relatively greater number of outstanding Channels 1-120 call signs not in FRAs 
shown in this chart, as compared to the number of outstanding FRAs, reflects the significant 
number of call signs to be reconfigured that are located in, or affected by, the Canadian and 
Mexican border areas.  For NPSPAC, the difference is again the border factor (both Canadian 
and Mexican) as well as an indication that a number of the remaining non-border FRAs relate to 
large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation (physical 
reconfiguration) progress in two ways:  (1) the number of FRAs for which reconfiguration 
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being 
cleared by licensees.11 

                                                 
10 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
11 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
that have completed reconfiguration implementation. 

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete 

 

With Sprint Nextel reporting that physical reconfiguration is complete for 94 percent of 
non-border Channels 1-120 FRAs, Stage 1 is nearing completion, except for the border areas.  In 
terms of call signs, approximately 63.4 percent of the Stage 1 site-specific call signs were 
reported by Sprint Nextel as being cleared by licensees as of June 30, 2008.  The difference 
between the numbers by percentages of call signs compared to the numbers by percentages of 
FRAs is because the FRA statistics do not include agreements in border areas, while the call sign 
statistics do include call signs in border areas.12  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  Stage 2 implementation continues to see 
steady progress.  During the second quarter, the licensees in 62 Stage 2 FRAs completed the 
transition to their new channels, bringing the total complete to 198 FRAs, including 118 FRAs 
for NPSPAC licensees.  As of June 30, 2008, the licensees in 23 percent of non-border Stage 2 
FRAs had completed the transition to their new channels.  In terms of call signs, approximately 
5.2 percent of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as 
of June 30, 2008, which includes call signs in the border areas.  The retuning of base stations to 
the licensee’s new channel assignments and commencement of system operations on the new 
channels is a significant milestone because it means that the main goal of the reconfiguration 
process – separating Public Safety and commercial cellular operations – has been achieved. 

                                                 
12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2008 

7 
 

B. Recent Developments 

1. Requests for Waiver of June 26, 2008 Deadline 

In response to the FCC’s January 17, 2008 Public Notice13 directing non-border licensee 
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the 
deadline, 596 licensees filed requests for waiver with the FCC’s Public Safety and Homeland 
Security Bureau (“PSHSB”) as of June 30, 2008.  The filing deadline for Waves 3 and 4 
licensees was April 15, 2008.  As of the end of the second quarter, 47 percent of the total filings 
were from licensees that were unable to propose a specific implementation timetable because 
they had not completed FRA negotiations as of the filing deadlines and therefore filed requests 
for “interim” waiver.  The remaining licensees have an executed FRA and filed “standard” 
requests for waiver requesting various dates for completing their reconfiguration implementation, 
ranging from a few months to a few years beyond June 2008.   

The TA has created a webpage that provides information on the requests for waiver 
received by the TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/documents/waiver_requests.asp.  The table below contains 
statistics about the requests for waiver. 

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of June 30, 2008 
Wave Total Number of Requests Interim Standard 

1 207 75 132 
2 137 65 72 
3 214 122 92 
4 38 21 17 

Total Requests 596   
 

On June 17, 2008, the PSHSB issued orders addressing the requests for waiver.  There 
were two orders for each wave: (1) one order that addresses requests for interim waiver, and (2) 
one order that addresses “standard” requests for waiver.  An appendix was attached to each order 
that specifies the extension date granted to each licensee.  For the requests for interim waiver, the 
PSHSB generally granted the interim requests, conditioned on the licensee filing a supplemental 
waiver request by no later than July 18, 2008.14  Many licensees filed supplemental requests for 
waiver in July 2008.  For the “standard” requests for waiver, the PSHSB generally granted 
waivers until July 1, 2009.  The PSHSB instructed such licensees to focus on and exercise 
particular diligence in completing their implementation milestones and directed licensees to 
attempt to accelerate their schedules wherever possible.  Licensees are expected to complete their 

                                                 
13 See January 17, 2008 Public Notice. 
14 The PSHSB recommended that licensees use the “standard” request for waiver template developed by the TA 
when they submit supplemental requests for waiver and provide the information requested on the form to the extent 
available.  The template is available on the TA’s website at 
http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
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reconfiguration activities in accordance with the schedule proposed in their request for waiver, 
and any changes to this schedule should be communicated to the FCC.   

The PSHSB also clarified that licensees do not need to request waivers for continued 
operation on the five nationwide mutual aid channels in the old NPSPAC band after they have 
completed their own rebanding.  The PSHSB stated, “Licensees may continue to operate and 
maintain infrastructure that supports the five mutual aid channels until all NPSPAC licensees in 
the region have completed rebanding of their own systems, provided that they notify the TA of 
such continued mutual aid operations.”15 

On June 19, 2008, the PSHSB granted, subject to certain limitations and conditions, 
Sprint Nextel’s May 1, 2008 request for waiver to maintain continued access to Channels 1-120 
until NPSPAC licensees are ready to retune their systems.16  With regard to Sprint Nextel’s June 
17, 2008 Petition for Relief seeking to remain on its interleaved, expansion band, and guard band 
channels beyond June 26, 2008, the PSHSB has granted several 30 day extensions of the 
deadline in order to provide the FCC with additional time to consider the issues raised by Sprint 
Nextel’s petition.  On August 25, 2008, the PSHSB issued an order waiving that deadline until 
September 24, 2008.17 

2. Puerto Rico Band Plan 

On June 30, 2008, the PSHSB adopted a “Second Further Notice of Proposed Rule 
Making” that sought comment on proposals for establishing a reconfigured 800 MHz band plan 
in Puerto Rico.18  The PSHSB sought comment on the alternative band plan and negotiation 
timetable that the TA proposed in an October 19, 2007 filing and on potential alternatives.  
Comments were filed on August 8, 2008 and reply comments were filed on August 22, 2008.  

3. Sprint Nextel’s Access to Channels in the Old NPSPAC Band 

On March 25, 2008 Sprint Nextel formally requested that the FCC update certain of its 
Economic Area (“EA”) licenses to add authority to operate in the old NPSPAC band (821-824 
and 866 to 869 MHz) in NPSPAC Region 7 (Colorado).  The grant of its request would allow 
Sprint Nextel to start a significant step in the reconfiguration of its iDEN network by enabling it 
to begin operations on spectrum vacated by Public Safety licensees that relocated to the new 
NPSPAC band.   

                                                 
15 Id. 
16 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1444 (rel. 
June 19, 2008). 
17 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1963 (rel. 
Aug. 25, 2008). 
18 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Second Further Notice of 
Proposed Rule Making, DA 08-1530 (rel. June 30, 2008). 
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On May 6, 2008, the FCC granted Sprint Nextel’s request and stated that it would update 
those licenses to authorize operations in the old NPSPAC band in Colorado, subject to certain 
conditions designed to protect NPSPAC licensees in the area that had yet to complete 
reconfiguration.19  The FCC also set forth a procedure under which Sprint Nextel may request 
similar updates of its EA licenses covering other NPSPAC regions. 

In accordance with that procedure, Sprint Nextel has subsequently filed requests to 
update its EA licenses in other NPSPAC regions.  On May 23, 2008 Sprint Nextel filed a request 
to similarly modify EA licenses covering New England, Minnesota, Chicago – Metro, Northern 
California and Florida.  On June 12, 2008, Sprint Nextel filed a request to similarly modify EA 
licenses covering Hawaii, Alaska, Missouri, Utah, Iowa, Kentucky, Tennessee, Michigan, 
Louisiana and Mississippi.  On July 3, 2008, Sprint Nextel filed a request to similarly modify EA 
licenses covering Eastern Pennsylvania (Region 28), North Carolina, South Carolina, Virginia, 
West Virginia, Oregon, Washington, DC area (Region 20) and Upstate New York (Region 30) 
NPSPAC regions.  On July 9, 2008, Sprint Nextel filed a request to similarly modify EA licenses 
covering Idaho, Wyoming, Montana, North Dakota, South Dakota, Nebraska, Kansas, Arkansas, 
Oklahoma and Texas – Lubbock, Texas – Austin, Texas – Dallas, and Texas - Houston. 

A review of records in the FCC’s Universal Licensing System (“ULS”) database on 
August 12, 2008 indicated the FCC had modified those EA licenses.   

4. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.20  During 
the second quarter, Sprint Nextel filed reports on April 1, May 1, and June 2, 2008.  Sprint 
Nextel also filed a report on July 1, 2008, in which it reported that it has cleared all non-Sprint 
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC regions 
(an increase of five regions since April 1, 2008) and that more than 96 percent of Stage 1 
licensees have been retuned.21  Sprint Nextel reported that of the nine remaining NPSPAC 
regions or U.S. Territories, seven of these regions have three or fewer Channels 1-120 licensees 
that remain to be retuned.  For Stage 2, Sprint Nextel’s July report provided a list of 234 
NPSPAC licensees (up from 167 licensees as of April 1, 2008) that have agreed upon a date with 
Sprint Nextel by which Sprint Nextel will clear Channels 1-120 and have established with Sprint 

                                                 
19 Letter from David Furth, FCC, and Joel Taubenblatt, FCC, to Lawrence Krevor, Sprint Nextel, and James 
Goldstein, Sprint Nextel, “Sprint Nextel Request for Amendment of 800 MHz EA Licenses to Include 821-824/866-
869 MHz,” WT Docket No. 02-55, DA 08-1074 (May 6, 2008).  
20 See Third Memorandum Opinion and Order at ¶¶ 29-31.  The reports must include the following information:  (1) 
the number of licensees that have been cleared from Channels 1-120 and the number that remain to be cleared; (2) 
the number of Channels 1-120 frequencies being used by Sprint Nextel in its own network and the number it has 
vacated; and (3) information regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 
frequencies. 
21 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 2  (filed July 1, 2008). 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2008 

10 
 

Nextel a firm date for starting and completing their physical retuning work and noted that many 
have finished their retunes. 

5. Border Areas 

a. Canada 

On May 9, 2008, the FCC released a Second Report and Order that established a 
reconfigured 800 MHz band plan in the U.S.-Canada border regions.  The FCC established a 30-
month transition period that begins on October 11, 2008, of which the planning and negotiation 
process is expected to take approximately seven to eight months and implementation would take 
approximately 22 to 23 months. 

The Second Report and Order also established timelines for planning, negotiations, and 
implementation in the border areas.  The FCC adopted timelines for planning, negotiations, and 
mediation that are consistent with the expedited timelines in the FCC’s September 12, 2007 
Public Notice.  A Canadian border region licensee that intends to negotiate a Planning Funding 
Agreement (“PFA”) with Sprint Nextel must submit Request for Planning Funding (“RFPF”) 
within 60 days of the effective date of the Second Report and Order (i.e., by October 14, 2008).  
The TA encourages licensees to submit RFPFs as soon as possible.  The licensee and Sprint 
Nextel will engage in PFA negotiations.  If they have not reached an agreement by October 14, 
2008, the parties will have an additional 30 days to continue PFA negotiations under the 
monitoring of a TA mediator.  If, at the end of the 30 day period, there is no agreement on a PFA, 
the licensee and Sprint Nextel will participate in active mediation for 20 days.  Once the PFA is 
approved by the TA, a licensee will have 90 to 110 days for planning, depending on number of 
radios in its system.  Once planning is complete and a cost estimate is submitted to Sprint Nextel, 
the parties have 30 days for FRA negotiations.  If they are unable to negotiate an FRA within 30 
days, the parties will participate in mediation for 20 days.  The TA made corresponding changes 
to the Alternative Dispute Resolution (“ADR”) Plan.22 

The FCC directed the TA to develop, by October 14, 2008, a more detailed region-by-
region timetable with sequential milestones for completion of each stage of the implementation 
process.  The TA is currently developing the timetable. 

In the meantime, licensees in the Canadian border regions may proceed with planning or 
negotiation activities to the extent that they are not frequency-dependent and would not result in 
unnecessary duplication of costs.  In the coming months, such licensees will receive a Frequency 
Proposal Report (“FPR”) from the TA that will detail their proposed replacement frequencies. 

The number of licensees with frequencies subject to reconfiguration that are affected by 
the Second Report and Order is 334 based on an evaluation of FCC Registration Numbers 
(“FRNs”) in the FCC’s ULS data.  This will generally translate to fewer FRAs as several 
licensees have multiple FRNs and multiple licensees may join into a single FRA.  Of the 334 
identified FRNs, 174 are related to Public Safety licensees and 160 are non-Public Safety.  As 
                                                 
22 See ADR Plan at 20-21. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2008 

11 
 

frequency planning for affected licensees the data in the Quarterly Progress Report will be 
adjusted regarding call sign and licensee counts. 

b. Mexico 

The band plan for the U.S.-Mexico border area is still under development.  Accordingly, 
the FCC issued a Public Notice on June 30, 2008 modifying the schedule for border area non-
NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border area.23  The FCC 
postponed the start of the mediation period until October 2, 2008 for such licensees.  The FCC 
also extended the filing freeze on new applications in Wave 4 border areas until November 12, 
2008. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border area to engage in planning and negotiation activities to the extent 
that they are not frequency-dependent and would not result in unnecessary duplication of costs.24  
If planning funding is required, licensees will need to submit a Request for Planning Funding to 
the TA and negotiate a PFA with Sprint Nextel.25  Licensees may submit an RFPF prior to 
receiving replacement frequencies.  

                                                 
23 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Periods for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, WT Docket 
No. 02-55, DA 08-1529 (rel. June 30, 2008) (“Wave 4 Extension Public Notice”). 
24 See Wave 4 Extension Public Notice. 
25 For Wave 4, Stages 1 and 2 licensees in the U.S.-Mexico border area that did not receive Frequency Proposal 
Reports by August 1, 2006, RFPF submissions (if necessary) will be due 45 days from the date of an FPR mailing to 
the licensee.  The RFPF deadline will be noted in the FPR cover letter. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each wave and provides financial and support 
information about the program. 

A. Wave Update  

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The pace of progress in implementing reconfiguration of Stage 1 
networks has a direct effect on the pace of reconfiguration for Stage 2 networks.  Stage 1 
licensees must be relocated off their frequencies in the lower 1-120 channel portion of the 800 
MHz band, before Stage 2 NPSPAC licensees can move to their new frequencies in the lower 
portion of the 800 MHz band.  This interdependency of reconfiguration progress between Stages 
1 and 2 is consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel.  As of June 30, 2008, 62 
PFAs, with a total contract value, including amendments, of $10.2 million, were submitted to the 
TA for Stage 1 licensees.   

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually completed 
with the exception of border area licensees.  As of June 30, 2008, 907 FRAs (98 percent) have 
been submitted to the TA out of the 920 FRAs anticipated for Stage 1 licensees in all waves.  
The contract value of these FRAs, including amendments, totals $74.5 million. 

In all of Stage 1, there were a total of seven mediation dockets (or “cases”) pending as of 
June 30, 2008 out of the 487 mediation dockets opened for Stage 1 licensees.  This includes two 
mediations in Wave 3 and five in Wave 4.26  Three Stage 1 mediations were resolved during the 
second quarter.  The pending mediation dockets fall into one of the following categories:  (1) the 
mediation resulted in a PFA with an FRA still to be negotiated upon the completion of the 
planning contemplated by the PFA; or (2) the parties reached agreement, but had not yet 
executed an FRA.  As of June 30, 2008, only 17 Stage 1 mediations (3.5 percent) had been 
referred to the FCC for de novo review, of which eight were settled by the parties prior to a 
decision by the FCC. 

b. Reconfiguration Implementation 

As of June 30, 2008, Sprint Nextel is reporting that physical reconfiguration is complete 
for 868 Stage 1 FRAs out of the 920 FRAs anticipated for Stage 1, which is 94 percent of non-
                                                 
26 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave 
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration 
implementation being moved to Wave 4, Stage 1. 
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border Channels 1-120 FRAs (an increase from 93 percent as of March 31, 2008).  Of the 920 
non-border FRAs expected for Stage 1, only 52 FRAs (6 percent) have not completed physical 
reconfiguration.  

As of June 30, 2008, approximately 63.4 percent (up from 62.9 percent as of March 31, 
2008) of the Stage 1 site-specific call signs were reported by Sprint Nextel as being cleared by 
licensees.  The difference between the numbers by percentages of call signs compared to the 
numbers by percentages of FRAs is because the FRA statistics do not include agreements in 
border areas, while the call sign statistics do include call signs in border areas.27  Progress during 
the second quarter included one additional NPSPAC region – Region 31: North Carolina 
reaching 100 percent reporting clear.  As of June 30, 2008, there were 30 NPSPAC regions that 
reported that 100 percent of the call signs were cleared. 

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the 
NPSPAC band, with significant progress in all areas of the country outside the areas affected by 
international borders. 

                                                 
27 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
June 30, 200828 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of June 30, 2008, 436 PFAs, with a total contract value, including amendments, of $75.6 million, 
were submitted to the TA for Stage 2 licensees. 

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the second quarter of 2008, parties completed negotiations on and submitted to the TA an 
additional 66 Stage 2 FRAs.  As shown in the table below, as of June 30, 2008, 625 FRAs (72 
percent) have been submitted to the TA out of the 863 FRAs anticipated for non-border Stage 2 

                                                 
28 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
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licensees in all waves.  The contract value of these FRAs, including amendments, totals $310.4 
million. 

Table 2: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of June 30, 2008 (milestones achieved by number of FRAs)29 
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Wave 1 347 276 270 78% 91 26% 17 16 5% 
Wave 2 231 187 179 77% 78 34% 16 16 7% 
Wave 3 231 133 128 55% 20 9% 5 5 2% 
Wave 4 54 29 29 53% 9 16% 1 1 2% 
Total 863 625 606 70% 198 23% 39 38 4% 
* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

                                                 
29 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 3: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of June 30, 2008 (milestones achieved by number of call signs) 
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 W
av

e 

 S
ta

ge
 2

 C
al

l S
ig

ns
 * 

 #
 in

 F
R

A
s 

Su
bm

itt
ed

 to
 T

A
 

 #
 in

 F
R

A
s 

A
pp

ro
ve

d 
by

 T
A

 

 %
 in

 F
R

A
s 

A
pp

ro
ve

d 
by

 T
A

 

 #
 R

ep
or

te
d 

as
 C

le
ar

ed
 b

y 
 L

ic
en

se
e 

 %
 R

ep
or

te
d 

as
 C

le
ar

ed
 b

y 
 L

ic
en

se
e 

 C
om

pl
et

io
n 

C
er

tif
ic

at
io

ns
 

 S
ub

m
itt

ed
 to

 T
A

 

 C
om

pl
et

io
n 

C
er

tif
ic

at
io

ns
 

 V
er

ifi
ed

 b
y 

TA
 

 %
 w

ith
 C

om
pl

et
io

n 
 C

er
tif

ic
at

io
ns

 V
er

ifi
ed

 b
y 

TA
 

Wave 1 2190 1598 1532 70% 136 6% 27 25 1% 
Wave 2 920 432 396 43% 114 12% 18 18 2% 
Wave 3 1127 435 289 26% 45 4% 12 12 1% 
Wave 4 1826 220 193 11% 18 1% 8 8 0.4% 
Total 6063 2685 2410 40% 313 5% 65 63 1% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of June 30, 2008, only 47 Stage 2 mediations (5.2 percent) had been 
referred to the FCC for de novo review, of which thirteen were settled by the parties prior to a 
decision by the FCC. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 347 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 2 above, as of June 30, 2008, approximately 78 percent of the FRAs expected for Wave 1, 
Stage 2 have been approved by the TA.  There are a small number of Wave 1 licensees located in 
the U.S.-Canada border area – in northern New England (NPSPAC Region 19) – that will begin 
FRA negotiations, based on a schedule to be published by the TA pursuant to the Second Report 
and Order, to complete the remaining FRAs for this Wave. 

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of June 30, 2008, 
of the 333 mediation dockets opened for Wave 1, Stage 2 licensees, 259 mediation dockets had 
been resolved (an increase from 250 resolved as of March 31, 2008).  The parties in 60 
mediations had negotiated PFAs and were in various stages of planning; 13 of these had reached 
agreement but had not yet executed FRAs.  The parties in two other mediations in which the 
licensee did not have a PFA had also reached agreement but had not yet executed FRAs.  Six 
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de 
novo review.  Three mediation dockets were the subject of orders issued by the PSHSB and were 
being reviewed by the full Commission. 
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(ii) Wave 2 

As shown in Table 2 above, as of June 30, 2008, approximately 77 percent of the FRAs 
expected for Wave 2, Stage 2 have been approved by the TA. There are a number of Wave 2 
licensees located in the U.S.-Canada border who will begin FRA negotiations based on a 
schedule to be published by the TA pursuant to the Second Report and Order to complete the 
remaining FRAs for this Wave. 

The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of June 30, 2008, 
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 190 mediation dockets had 
been resolved (an increase from 172 resolved as of March 31, 2008).  The parties in 38 
mediations had negotiated PFAs and were in various stages of planning; 15 of these had reached 
agreement but had not yet executed FRAs.  The parties in two other mediations in which the 
licensees did not have PFAs had also reached agreement but had not yet executed FRAs.  Two 
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de 
novo review.  The parties in one mediation docket were in the process of negotiating an FRA 
following de novo review by the FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.30  As 
shown in Table 2 above, as of June 30, 2008, approximately 55 percent of the FRAs expected for 
Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of June 30, 2008, of 
the 265 mediation dockets opened for Wave 3, Stage 2 licensees, 158 mediation dockets had 
been resolved (an increase from 123 resolved as of March 31, 2008).31  The parties in 103 
mediations had negotiated PFAs and were in various stages of planning; 31 had reached 
agreement but had not yet executed FRAs.  One mediation docket was the subject of a 
Recommended Resolution pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 2 above, as of June 30, 2008, approximately 53 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of June 30, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees, 

                                                 
30 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
31 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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40 mediation dockets had been resolved (an increase from 36 resolved as of March 31, 2008).  
The parties in 20 mediations had negotiated PFAs and were in various stages of planning; two 
had reached agreement but had not yet executed FRAs.  In addition, the parties in three 
mediation dockets had reached agreement on terms but not yet executed their PFAs or FRAs.  
No mediations were referred to the FCC for de novo review. 

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
TA and the expected FRAs for such licensees are not included in the FRA statistics for Wave 4. 

b. Reconfiguration Implementation 

There continues to be steady progress in reconfiguration implementation by Stage 2 
licensees.  A number of NPSPAC licensees are moving forward with and completing their 
implementation activities and are helping to define an implementation framework that can serve 
as a model for other NPSPAC licensees. 

(i) Implementation Planning Sessions 

One of the TA’s most effective methods for facilitating implementation activities has 
been to conduct regional Implementation Planning Sessions (“IPS or “sessions”).  These sessions 
bring together NPSPAC and interoperable Expansion Band licensees, their equipment vendors, 
technical consultants, and Sprint Nextel to develop consolidated implementation schedules.   

During the meetings, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  The IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the second quarter, the TA conducted sessions in Region 51: Texas – East 
(Houston Area) and Region 10: Georgia.  As of June 30, 2008, the TA had conducted 25 IPS in 
21 NPSPAC regions that were attended by 331 licensees operating more than 695,000 radios.32  
The TA will continue to hold sessions for all waves and follow-up sessions when needed.  The 
TA encourages licensees to attend and participate in IPS in their region. 

                                                 
32 The TA had conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC 
regions attended by 121 licensees, and 2 IPS in Wave 3 NPSPAC regions attended by 48 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of June 30, 2008, Stage 2 licensees had retuned, 
reflashed, or replaced 174,675 radios. 

(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  Of the 863 FRAs expected for Stage 2, there were 198 FRAs (an increase 
from 136 FRAs as of March 31, 2008) where Stage 2 licensees had completed the transition to 
their new channels as of June 30, 2008, including 118 FRAs for NPSPAC licensees.  As of June 
30, 2008, physical reconfiguration was complete for 23 percent of non-border Stage 2 FRAs (an 
increase from 16 percent as of March 31, 2008). 

As of June 30, 2008, approximately 5.2 percent (up from 3.6 percent as of March 31, 
2008) of the Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, 
which includes call signs in the border areas. 

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress, 
as of June 30, 2008, by licensed NPSPAC locations.  Progress on Expansion Band clearing is 
detailed in Appendix 2. 
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 
2008 

 
 

B. Program Financial Information 

This section provides information for the second quarter of 2008 regarding 
reconfiguration expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external 
audit, and the TA’s fees and expenses. 

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of June 30, 2008, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $417.2 million and Sprint 
Nextel had paid approximately $173.9 million of this amount as advance payments and for work 
completed to date.  This compares to $337.6 million in executed FRAs and PFAs and $144.6 
million paid, as of March 31, 2008. 
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Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$493.6 million (through June 30, 2008) in costs for (a) payments made to incumbent licensees or 
their vendors in accordance with TA-approved agreements executed by incumbent licensees and 
Sprint Nextel; and (b) replacement equipment costs, including costs related to the development 
of software for certain incumbent licensee subscriber equipment that enables such subscriber 
equipment to be retuned rather than replaced and costs related to replacement equipment to be 
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee 
Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA assess approximately 
$207.4 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of 
March 31, 2008) for the purpose of determining whether those costs are creditable against the 
payment Sprint Nextel will make to the United States Treasury at the completion of 
reconfiguration (“Creditable Costs”).  The TA has performed a review of approximately $207.4 
million in costs (submitted as of March 31, 2008).  The status of these costs is as follows: 

• $162.5 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $44.9 million requires additional information from Sprint Nextel or 

incumbents to determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $286.2 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. 

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$306.6 million (through June 30, 2008) in costs to support (a) incumbent licensee negotiations, 
(b) systems development costs for tracking and reporting of program activity, (c) Sprint Nextel’s 
program and financial management activities, (d) other program costs, and (e) reconfiguration of 
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”).  The Sprint 
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs 
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).  
To date, Sprint Nextel has requested that the TA assess approximately $196.4 million of the 
Sprint Nextel Costs (submitted as of March 31, 2008) for the purpose of determining whether 
those costs are Creditable Costs.  The TA has performed a review of approximately $187.7 
million in costs (submitted as of December 31, 2007).  The status of these costs is as follows: 

• $27.5 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $160.2 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
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Sprint Nextel has not submitted the remaining $110.2 million of the Sprint Nextel Costs 
or any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for 
external audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $481.2 million in 
costs (through June 30, 2008) associated with reconfiguration of the 1.9 GHz band.  These costs 
are reported for informational purposes only.  The TA does not conduct a review of these costs.  

d. Estimated Total Reconfiguration Expenditures 

On August 6, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period 
ended June 30, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that 
from the inception of the program through June 30, 2008, Sprint Nextel has incurred 
approximately $1.4 billion of costs directly attributable to the spectrum reconfiguration 
program.33  

2. Letters of Credit 

For the quarter ended June 30, 2008, Sprint Nextel made all its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letters of Credit 
through June 30, 2008.  Sprint Nextel has reported to the TA that it had incurred, on a cash basis, 
approximately $43.3 million (through June 30, 2008) in Letter of Credit Fees. 

The TA reviewed the $2.163 billion Letters of Credit in view of the programmatic 
obligations satisfied through March 31, 2008 by Sprint Nextel.  On July 17, 2008, the TA 
recommended that the Letters of Credit be reduced by $85 million based on costs paid through 
March 31, 2008.  The FCC concurred with the TA’s request on August 25, 2008, and the Letters 
of Credit were reduced from $2.163 billion to $2.078 billion. 

3. 800 MHz Incumbent Licensee Reviews 

As of June 30, 2008, the TA received completion certifications for 84 PFAs and 742 
FRAs.  These completion certifications were filed as part of the closing process once all planning 
or reconfiguration implementation activities were completed.  The TA has reviewed the amounts 
expended on planning activities and reconfiguration implementation activities covered by these 
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or 
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external 
audit. 

                                                 
33 See Sprint Nextel Corporation, Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2008, at 22 
(filed Aug. 6, 2008), available at http://www.sec.gov/Archives/edgar/data/101830/000119312508167955/d10q.htm. 
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4. External Audit 

In the second quarter of 2008, Reznick Group, the external auditors selected by the TA, 
completed the annual audit of program expenditures for the year ended December 31, 2007 and 
for the period from inception (August 6, 2004) through December 31, 2007 (“the 2007 Audit”) 
and the Statement of Program Expenditures was issued on June 30, 2008.  As discussed 
previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs 
have not been submitted by Sprint Nextel to the TA for credit assessment or for external audit.  
Accordingly, these costs will be included in a subsequent period audit.  

During the 2007 Audit, incumbent licensees that had executed closing documents that 
had been reviewed and approved by the TA were subject to audit.  As part of the 2007 Audit, 
Reznick Group selected incumbent licensee’s closing documents to audit the actual costs 
reimbursed.  As part of the process, Reznick Group reviewed the documentation provided to 
Sprint Nextel by the incumbent licensee as part of the Actual Cost Reconciliation process and 
determined what additional records and supporting documentation were required, if any.   

5. Transition Administrator 

a. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended June 30, 2008 were $8.9 million in fees 
and $0.1 million in expenses, for a total of $9.0 million, which is approximately $0.1 million 
lower than the forecast for the first quarter.  Additional details are provided in Appendix 9.  TA 
staffing as of June 30, 2008 consisted of 69 Full Time Equivalents (“FTEs”).   

The TA’s fees and expenses for the quarter ending September 30, 2008 are estimated at 
$9.6 million in fees and $0.2 million in expenses, for a total of $9.8 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint received $1,310,269 from Sprint Nextel in non-TA fees and costs for the quarter 
ended June 30, 2008.34 

6. Status of Reconfiguration Completion Certifications (Closing) 

During the second quarter of 2008, an additional 62 PFA Completion Certifications were 
submitted to the TA, raising the total number received by the TA to 84.35  Of these, the TA had 
reviewed and certified 75 PFAs as complete, with the remaining nine under review as of June 30, 
2008.  Appendix 8 contains a summary of deals that have closed as of June 30, 2008.  

                                                 
34 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1), 
WT Docket No. 02-55, at 4 (filed May 9, 2005). 
35 Of these, 16 were for Stage 1 licensees and 68 were for Stage 2 licensees 
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During the second quarter of 2008, an additional 51 FRA Completion Certifications36 
were submitted to the TA, raising the total number received by the TA to 742. 37  Of these, the 
TA had reviewed and certified 730 FRAs as complete, with the remaining 12 under review as of 
June 30, 2008.  Appendix 8 contains a summary of deals that have closed as of June 30, 2008.  

Sprint Nextel has provided the TA with the following data which describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of June 30, 
2008. 

Table 4: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)38 

Status of FRAs Number
Closed FRAs 730 
FRAs Pending TA Completion Certification Review 12 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 18 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 22 
Sprint Nextel Preparation of Completion Certificates 13 
Total FRAs in the Sprint Nextel Closing Process 53 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 28 
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 109 
Sprint Nextel Preparing Request for Receipt Letter 22 
Total FRAs in the Actual Cost Reconciliation Process 159 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

23 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

68 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

21 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 112 
Total FRAs for which physical reconfiguration is complete 1066 
 

The TA has observed significant lags between completing physical reconfiguration and 
completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 7.5 months as of June 30, 2008 (compared to 6.8 months for the period 
ending March 31, 2008).  For FRAs that have not yet closed, the average outstanding elapsed 
time from completion of the physical reconfiguration as of June 30, 2008 is 11.5 months 
(compared to 11.7 months as of March 31, 2008).  

                                                 
36 From this point forward all subsequent information is related to FRA Completion Certifications only.  
37 Of these, 703 were for Stage 1 licensees and 39 were for Stage 2 licensees. 
38 Sprint Nextel is the data source for this table. 
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As of June 30, 2008, the major area of delay was the Actual Cost Reconciliation Process 
which accounts for 49 percent of the FRAs that have completed the physical reconfiguration but 
are not yet closed.  Of the 159 FRAs in the Actual Cost Reconciliation Process, 122 (77 percent) 
of the FRAs have been in this same stage for three months or longer.  The status of deals, in 
terms of numbers and percentage of FRAs outstanding in the Actual Cost Reconciliation Stage is 
listed in the table below. 

Table 5: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 
completion of physical reconfiguration but prior to closing)39 

Outstanding for Number of 
FRAs 

Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 37 23% 

3 to 6 Months 15 9% 

6 to 9 Months 7 5% 

9 to 12 Months 18 11% 

12 Months or Longer 82 52% 

 
The average time to complete the Actual Cost Reconciliation under an FRA once the 

physical reconfiguration was completed continues to be influenced by delays in processing 
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees 
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual 
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in 
administering the Actual Cost Reconciliation Process.  To minimize the effort and times 
associated with the closing process, incumbent licensees are strongly encouraged to review the 
following TA guidance, Change Notice Process Fact Sheet, Actual Cost Reconciliation Fact 
Sheet, and Incumbent Labor Reimbursement Policy, which are available on the TA’s website at 
www.800TA.org.  The TA will continue to monitor the closing process.  

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, training, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 

                                                 
39 Sprint Nextel is the data source for this table. 
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conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries   

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the second quarter, the TA received a total of 5,451 inquiries to the Contact Center 
(2,198 in April 2008; 1,588 in May 2008; 1,665 in June 2008).  Access to the Contact Center is 
critically important to ensure that licensees and other stakeholders are able to obtain information 
to prepare for and implement the reconfiguration of their systems. 

2. TA-Produced Materials and the TA’s Website    

During the second quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• Canadian Border Region – Developed a dedicated section on the TA’s website 
containing information about reconfiguration in the Canadian border region. 

• Requests for Waiver of the June 26, 2008 Deadline – Posted Requests for Waiver and 
Requests for Interim Waiver that licensees filed with the FCC.  

• Webinars – Posted presentation slides and recordings from the Webinar sessions held 
in May and June 2008. 

• Forms and Fact Sheets – Created and updated several forms and fact sheets to 
conform to FCC guidelines. 

• Mail campaigns – Sent letters to Canadian Border Region licensees to verify point of 
contact information and assist them with their reconfiguration effort. 

 
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the second quarter, the TA also submitted written articles to various Public Safety 
communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  The 
TA’s listserv feature – TA Alerts – allows website visitors to sign up to receive emails from the 
TA with the latest updates and news and has 304 active subscribers to date.  During the second 
quarter, updates were made to the TA’s website to post and advertise new and updated TA-
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produced materials and to post copies of FCC Public Notices and Orders.  The TA’s website 
received an estimated 7,312 visits during the second quarter.40 

3. Outreach Events and TA-Sponsored Education and Training 

a. Webinars 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  The Webinar series to date has totaled 50 sessions with 1,065 attendees across 
stakeholder groups.  During the second quarter of 2008, the TA offered a Webinar on the topic of 
“Preparing for an Implementation Planning Session.” 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

b. Licensee Outreach Campaigns   

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  Specifically, the TA utilized a two-phase 
targeted outbound campaign relating to request for waiver submissions during the second quarter.  
This entailed both telephone and email outreach to licensees that had not filed a request for 
waiver, but that should have done so based on their apparent rebanding status.  Additionally, 
there was targeted outreach via email to licensees that were anticipated to attend the 
Implementation Planning Sessions that were held in Georgia and Florida.   

4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service level goals for reviewing FRAs. 41   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

 

                                                 
40 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
41 The TA’s service level targets for FRA review are to review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 357 354 354 354 354 347
Multiregion 97 94 94 94 94 92

6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16 16 15
45 7 7 7 7 7 7
54 19 19 19 19 19 19

Wave 2 205 205 205 205 205 203
Multiregion 63 63 63 63 63 63

4 8 8 8 8 8 8
12 4 4 4 4 4 4
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 26 26 26 26 26 26
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 24 24 24 24 24 22
40 12 12 12 12 12 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 244 243 241 238 238 217

Multiregion 73 73 72 71 71 62
1 13 13 13 13 13 13
9 58 58 56 56 56 47
10 35 35 35 35 35 33
18 14 14 14 14 14 14
23 14 14 14 14 14 13
31 22 21 22 22 22 22
37 5 5 5 5 5 5
47 7 7 7 5 5 5
48 3 3 3 3 3 3

Wave 4 114 112 111 110 109 101
Multiregion 23 23 23 23 23 21

2 4 4 4 4 4 4
3 23 23 22 22 22 22
5 2 2 2 2 2 2
10 1 1 1 1 1 1
18 12 12 12 11 10 5
21 2 1 1 1 1 1
23 1 1 1 1 1 0
29 7 7 7 7 7 7
30 5 5 5 5 5 5
33 8 7 7 7 7 7
36 4 4 4 4 4 4
43 5 5 5 5 5 5
50 6 6 6 6 6 6
53 6 6 6 6 6 6
54 4 4 4 4 4 4
55 0 0 0 0 0 0
63 1 1 1 1 1 1

TOTAL 920 914 911 907 906 868

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 06/30/08 
Call signs with 

Surrender 
Applications 

Granted

Wave 1 Subtotal 801 775 775 773 775 750 750 744 754 744 693
6 CA - North 109 107 107 106 107 106 106 96 107 97 90
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 95 96 96 93

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 39 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 57 57 56 57 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 58 56 58 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 62
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 50 33
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 483 459 457 458 458 435 435 453 458 452 440
4 Arkansas 39 38 38 39 39 38 38 39 39 39 38

12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 15
22 Minnesota* 80 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 06/30/08 
Call signs with 

Surrender 
Applications 

Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 573 568 511 505 494 422 422 463 371 388 315

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 219 218 219 219 198 198 199 110 134 113

10 Georgia 49 48 49 49 49 40 40 45 45 45 31
18 Louisiana 79 79 76 72 60 52 52 54 53 53 52
23 Mississippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 65 67 66 67 50 50 67 67 63 46
37 South Carolina 37 37 37 37 37 22 22 37 37 35 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 17
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 11

Wave 4 Subtotal 899 253 176 176 176 170 170 170 171 163 152
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 4 4

21 Michigan* 62 4 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 17 17 17 17 17 17 17 13 13 13
33 Ohio* 108 35 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 6
43 Washington* 155 58 20 20 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 8 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 175 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2756 2055 1919 1912 1903 1777 1777 1830 1754 1747 1600

Notes: 
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2008
(displayed as second quarter percentage/first quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 317 313 222 217 216 86 84 73 56 41 24
6 CA - North 88 87 87 87 86 21 19 10 9 7 2
7 Colorado 14 14 14 14 14 13 13 13 11 0 0
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 26 26 5 5 5 3 2 1

11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 1 1 1 1 0 0
14 Indiana 34 34 13 13 13 8 8 8 6 6 5
19 ME, NH, VT,MA, RI, CT* 24 24 11 10 10 4 4 4 4 4 3
20 MD; DC; VA - Northern 14 14 4 4 4 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 2 2 1 2 0
28 NJ, PA, DE 28 28 8 8 8 2 2 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0
41 Utah 3 3 3 3 3 2 2 1 1 1 1
42 Virginia 23 20 12 11 11 6 6 6 3 3 1
45 Wisconsin 9 9 4 2 2 0 0 1 0 0
54 Chicago 31 31 18 17 17 15 15 14 10 9 5

Wave 2 Subtotal 176 175 118 115 105 56 56 57 42 31 18
4 Arkansas 44 44 6 6 6 5 5 5 5 5 5

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 6 6 12 4 2 1
16 Kansas 6 6 1 1 1 1 1 1 0 0 0
17 Kentucky 13 13 12 12 12 12 12 11 11 8 5
22 Minnesota* 10 10 10 10 10 9 9 10 8 4 4
24 Missouri 11 11 10 10 10 4 4 5 3 3 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 3 3 3 3 2 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 1 1 1 1 1 1 1 1 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 29 23 23 16 6 6 4 4 3 3
40 TX - Dallas 21 21 19 19 17 2 2 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 7 7 4 4 2 1 0 0
51 TX - Houston 5 5 3 3 3 0 0 0 0 0 0
52 TX - Lubbock 1 1 1 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 202 171 115 99 93 49 49 41 35 21 12

1 Alabama 28 23 11 11 11 8 8 8 8 5 4
9 Florida 61 40 28 24 23 16 16 12 8 5 1

10 Georgia 28 26 19 18 16 9 9 9 9 5 3
18 Louisiana 15 15 9 5 5 1 1 0 0 0 0
23 Mississippi 16 16 14 14 14 8 8 8 6 5 3
31 North Carolina 29 29 14 9 8 4 4 2 2 1 1
37 South Carolina 23 20 18 17 15 3 3 2 2 0 0
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 292 182 119 118 118 87 72 13 9 11 8
2 Alaska* 1 1 1 1 1 1 1 1 0 0 0
3 Arizona* 20 3 2 2 2 1 1 0 0 1 0
5 CA - South* 98 39 23 23 23 0 0 0 0 0 0

21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 61 51 0 0 1 0
33 Ohio* 36 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 12 4 4 4 2 2 3 1 2 1
50 TX - El Paso* 5 2 2 2 2 0 0 1 0 0 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 3 3 3 3 3 3 3 3 2 2
55 New York - Buffalo* 15 14 14 14 14 14 9 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 987 841 574 549 532 278 261 184 142 104 62

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1873 1748 1398 1381 1316 523 523 514 80 157 129
6 CA - North 138 119 104 104 98 25 25 26 16 11 7
7 Colorado 226 210 210 210 223 213 213 207 7 118 97
8 NY - Metro (CT, NJ, NY, PA) 391 384 348 347 328 38 38 45 17 11 10

11 Hawaii 28 23 23 23 13 12 12 3 0 0 0
13 Illinois 137 131 130 130 117 7 7 1 1 0 0
14 Indiana 131 116 16 16 16 8 8 11 7 2 1
19 ME, NH, VT,MA, RI, CT* 125 114 51 50 48 18 18 23 15 6 6
20 MD; DC; VA - Northern 90 82 41 40 33 0 0 1 0 0 0
27 Nevada 41 36 31 31 31 1 1 1 0 0 0
28 NJ, PA, DE 200 183 151 143 135 15 15 17 2 0 0
35 Oregon 39 38 38 38 37 14 14 8 4 0 0
41 Utah 147 146 146 146 146 142 142 145 0 1 0
42 Virginia 47 42 23 23 21 8 8 7 3 0 0
45 Wisconsin 3 2 2 2 2 2 2 2 0 1 1
54 Chicago 130 122 84 78 68 20 20 17 8 7 7

Wave 2 Subtotal 744 619 322 317 291 135 135 152 72 46 42
4 Arkansas 94 76 2 2 2 1 1 1 1 0 0

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 6 6 6 6 6 3 3 4 1 0 0
16 Kansas 272 196 17 17 17 14 14 14 10 1 1
17 Kentucky 16 14 9 9 9 7 7 8 7 2 2
22 Minnesota* 50 50 50 48 48 39 39 48 13 26 23
24 Missouri 19 19 17 17 16 12 12 11 7 4 3
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 30 30 29 21 21 21 10 5 5
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 35 31 13 13 13 3 3 3 2 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 39 32 31 13 10 10 9 5 2 2
40 TX - Dallas 45 41 37 37 34 9 9 10 7 2 2
44 West Virginia 9 9 8 8 5 2 2 4 0 0 0
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 65 64 64 63 63 2 2 3 0 0
51 TX - Houston 37 34 28 28 28 6 6 9 4 0 0
52 TX - Lubbock 2 2 2 1 1 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 925 639 379 336 196 35 34 29 10 6 5

1 Alabama 35 29 13 13 13 4 4 4 3 4 4
9 Florida 320 126 84 60 57 10 10 9 3 0 0

10 Georgia 79 68 45 45 45 17 16 11 3 2 1
18 Louisiana 61 56 45 35 19 0 0 0 0 0 0
23 Mississippi 21 21 13 13 13 2 2 2 1 0 0
31 North Carolina 237 187 33 28 26 2 2 3 0 0 0
37 South Carolina 162 143 136 136 18 0 0 0 0 0 0
47 Puerto Rico 10 9 10 6 5 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1534 440 107 102 75 18 18 21 9 5 5
2 Alaska* 1 1 1 1 1 1 1 1 0 0 0
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 368 204 58 58 33 1 1 1 0 1 1

21 Michigan* 285 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 3 3 3 2 3 3
30 NY - Albany* 187 9 6 6 6 1 1 2 1 0 0
33 Ohio* 136 102 16 15 15 5 5 8 2 1 1
36 Pennsylvania* 225 8 7 6 4 3 3 3 3 0 0
43 Washington* 147 90 4 4 4 3 3 1 0 0 0
50 TX - El Paso* 3 2 2 2 2 0 0 1 0 0 0
53 TX - San Antonio* 27 14 6 4 4 1 1 1 1 0 0
54 MI portion of Chicago* 20 1 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5076 3446 2206 2136 1878 711 710 716 171 214 181

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0

11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 Illinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updated 
Call Sign 

Population 
as of 

06/30/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 240 214 179 178 176 144 144 141 133 120 101

1 Alabama 59 54 36 36 36 26 26 27 27 24 21
9 Florida 32 16 12 12 12 12 12 11 5 4 4

10 Georgia 75 73 68 67 65 55 55 52 52 47 37
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 46 46 46 39 39 39 37 36 32
31 North Carolina 7 6 2 2 2 2 2 2 2 1 1
37 South Carolina 12 10 10 10 10 6 6 6 6 4 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0

21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 221 186 185 183 148 148 145 137 124 105

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 347 341 286 276 270 91
Multiregion 53 52 43 42 39 9

6 34 34 30 30 28 14
7 8 8 8 8 8 4
8 42 42 39 38 38 15
11 3 3 3 3 2 0
13 7 6 6 5 5 1
14 19 19 19 19 19 11
19 50 49 43 42 42 15
20 28 26 15 14 14 0
27 4 4 2 2 2 0
28 20 20 15 15 15 1
35 5 5 5 5 5 2
41 9 9 9 9 9 0
42 22 22 13 12 12 3
45 4 4 4 3 3 0
54 39 38 32 29 29 16

Wave 2 231 224 192 187 179 78
Multiregion 24 22 17 17 17 2

4 8 8 6 6 6 6
12 0 0 0 0 0 0
15 16 16 16 16 16 4
16 21 20 11 11 11 6
17 17 16 15 15 15 12
22 15 15 15 14 14 12
24 13 13 12 12 12 5
25 0 0 0 0 0 0
26 17 17 17 17 16 12
32 0 0 0 0 0 0
34 11 11 7 7 7 2
38 0 0 0 0 0 0
39 25 22 19 18 14 5
40 32 32 30 30 27 6
44 1 1 1 1 1 1
46 2 2 2 2 2 2
49 17 17 17 15 15 1
51 10 10 5 5 5 2
52 2 2 2 1 1 0

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 2



Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 231 221 156 133 128 20

Multiregion 16 15 13 12 12 1
1 21 19 11 11 11 3
9 60 58 39 32 31 6
10 39 37 26 25 24 3
18 29 28 21 15 15 0
23 15 15 11 11 11 3
31 30 30 18 12 11 1
37 15 13 11 10 9 3
47 6 6 6 5 4 0
48 0 0 0 0 0 0

Wave 4 54 51 33 29 29 9
Multiregion 9 9 7 7 7 1

2 1 1 1 1 1 0
3 1 1 1 1 1 0
5 4 4 3 3 3 0
18 1 0 0 0 0 0
21 1 1 1 1 1 0
29 7 5 3 2 2 2
30 2 2 2 2 2 0
33 9 9 6 5 5 2
36 3 3 1 1 1 1
43 2 2 1 1 1 1
50 2 2 2 2 2 0
53 9 9 4 2 2 1
54 1 1 1 1 1 1
55 0 0 0 0 0 0
62 0 0 0 0 0 0
63 2 2 0 0 0 0

TOTAL 863 837 667 625 606 198

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2008

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2008

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Pueblo, City of CO WQAL936 860.7125
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
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Licensee ST Call Sign Frequencies
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
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Entities Filing Expansion Band Elections, as of June 30, 2008

Licensee ST Call Sign Frequencies
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
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Licensee ST Call Sign Frequencies
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
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Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375
Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375
Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375
Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
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Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Wave 1 Subtotal 801 317 1873 0 2991
6 CA - North 109 88 138 0 335
7 Colorado 27 14 226 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 391 0 513
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 137 0 189
14 Indiana 27 34 131 0 192
19 ME, NH, VT,MA, RI, CT* 81 24 125 0 230
20 MD; DC; VA - Northern 66 14 90 0 170
27 Nevada 63 5 41 0 109
28 NJ, PA, DE 67 28 200 0 295
35 Oregon 48 1 39 0 88
41 Utah 21 3 147 0 171
42 Virginia 52 23 47 0 122
45 Wisconsin 13 9 3 0 25
54 Chicago 36 31 130 0 197

Wave 2 Subtotal 483 176 744 7 1410
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 6 0 38
16 Kansas 33 6 272 0 311
17 Kentucky 16 13 16 0 45
22 Minnesota* 80 10 50 0 140
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 35 0 63
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 45 0 104
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 5 37 0 84
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 202 925 240 1940
1 Alabama 9 28 35 59 131
9 Florida 221 61 320 32 634
10 Georgia 49 28 79 75 231
18 Louisiana 79 15 61 5 160
23 Mississippi 22 16 21 50 109
31 North Carolina 67 29 237 7 340
37 South Carolina 37 23 162 12 234
47 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2008

Wave 4 Subtotal 899 292 1534 0 2725
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 138 98 368 0 604
21 Michigan* 62 2 285 0 349
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 108 36 136 0 280
36 Pennsylvania* 12 9 225 0 246
43 Washington* 155 20 147 0 322
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 8 4 20 0 32
55 New York - Buffalo* 175 15 27 0 217
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2756 987 5076 247 9066
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2008

1-120 Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
84.1% 98.2% 100.0% 88.6% 100.0% 99.6% 99.8% 87.0% 97.6% 90.2% 100.0% 16.2% 42.8% 5.9%
12.7% 0.0% 0.0% 7.0% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%

2.8% 0.0% 0.0% 3.8% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 80.5% 42.5% 93.9%
0.0% 0.0% 0.0% 0.6% 0.0% 0.0% 0.0% 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%

0.4% 1.8% 0.0% 0.0% 0.0% 0.4% 0.0% 0.2% 0.0% 9.8% 0.0% 1.0% 14.7% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Frequency Proposal Reports for Waves 1-4, as of June 30, 2008

Total

Wave 1 Wave 2 Wave 3

FPRs in process (03/31/2008)

EA/ESMR Related Call Signs

f. No additional Frequency Proposal Reports were sent during the second quarter of 2008.  As a result, the numbers in this table are unchanged from the previous 
quarter.

Status

FPR Sent

Affected by Border Zone

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.

e. STA call signs are excluded from this analysis.  The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of 
planning funding or contract negotiation.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

Wave 4

Recent grants, revised or pending proposals

Under Prior Contract
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of June 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 48 14 1 0 0 63

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 23 3 0 0 0 26
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 21 3 0 0 0 24
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of June 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 216 18 4 0 0 238
Multiregion 65 5 1 0 0 71

1 Alabama 12 1 0 0 0 13
9 Florida 49 5 2 0 0 56

10 Georgia 32 3 0 0 0 35
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 104 4 1 0 0 109
Multiregion 23 0 1 0 0 24

2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 1 0 0 0 10
21 Michigan* 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1 0 0 0 0 0

781 104 20 1 0 906

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of June 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 231 32 7 0 0 270
Multiregion 28 8 3 0 0 39

6 Northern California 25 3 0 0 0 28
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 35 2 1 0 0 38
11 Hawaii 1 0 1 0 0 2
13 Illinois 5 0 0 0 0 5
14 Indiana 15 4 0 0 0 19
19 New England 35 7 0 0 0 42
20 MD; DC; VA - Northern 11 3 0 0 0 14
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 11 0 1 0 0 12
45 Wisconsin 2 1 0 0 0 3
54 Southern Lake Michigan 27 2 0 0 0 29

Wave 2 Subtotal 160 16 3 0 0 179
Multiregion 14 3 0 0 0 17

4 Arkansas 6 0 0 0 0 6
12 Idaho* 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 10 1 0 0 0 11
17 Kentucky 14 1 0 0 0 15
22 Minnesota 14 0 0 0 0 14
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 2 0 0 0 16
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7
38 South Dakota 0 0 0 0 0 0
39 Tennessee 14 0 0 0 0 14
40 Texas (Central & Northeast) 23 4 0 0 0 27
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 11 3 1 0 0 15
51 Texas - East (Houston Area) 4 0 1 0 0 5
52 Texas - Panhandle, High Plains & NW 1 0 0 0 0 1

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of June 30, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 108 20 0 0 0 128
Multiregion 10 2 0 0 0 12

1 Alabama 9 2 0 0 0 11
9 Florida 25 6 0 0 0 31
10 Georgia 22 2 0 0 0 24
18 Louisiana 10 5 0 0 0 15
23 Mississippi 11 0 0 0 0 11
31 North Carolina 10 1 0 0 0 11
37 South Carolina 7 2 0 0 0 9
47 Puerto Rico 4 0 0 0 0 4
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 27 2 0 0 0 29
Multiregion 7 0 0 0 0 7

2 Alaska 0 1 0 0 0 1
3 Arizona* 1 0 0 0 0 1
5 CA - South* 3 0 0 0 0 3
18 Louisiana 0 0 0 0 0 0
21 Michigan* 1 0 0 0 0 1
29 New Mexico* 1 1 0 0 0 2
30 Eastern Upstate NY* 2 0 0 0 0 2
33 Ohio* 5 0 0 0 0 5
36 Pennsylvania* 1 0 0 0 0 1
43 Washington* 1 0 0 0 0 1
50 TX - El Paso* 2 0 0 0 0 2
53 TX - San Antonio* 2 0 0 0 0 2
54 MI portion of Chicago* 1 0 0 0 0 1
55 New York - Buffalo* 0 0 0 0 0 0

526 70 10 0 0 606

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Cunningham, Barbara 5/3/06
2 Baltimore Gas & Electric Company 1/26/07
3 Thelen Sand & Gravel Inc 7/10/07
4 Commonwealth Repeater Services, Inc. 7/12/06
5 Henderson, Henry 6/26/06
6 Vico Construction Company 4/17/06
7 Cohen, Eliahu 6/11/07
8 Anderson, Glen 5/18/07
9 Smith, Alton 5/18/06

10 Kuypers, John 2/27/06
11 Reilly, Phillip 6/5/07
12 Stoller Construction 2/5/07
13 Wulf, Thomas 7/10/06
14 Chapin, Barbara A. 5/25/06
15 Estate of Rolland Gonsalves 6/30/06
16 Ferma Corp 9/20/06
17 Lodi Unified School District 12/22/05
18 Dick Anderson and Sons, Inc 7/5/06
19 Cupertino Union School District 6/6/06
20 York Cable Televison 10/24/07
21 Billiou Ranch Inc. 2/7/06
22 Murray City Power Department 3/13/08
23 841 Bishop, LLC 7/6/06
24 Marco Polo Rebanding 4/27/06
25 Ohio Valley Gas 4/27/06
26 Resorts USA Inc. 6/30/06
27 NBC Telemundo License Company 10/9/06
28 Parrot Ranch Company 2/15/06
29 Hartford Hospital 1/19/07
30 CSI Communications d/b/a Day Wireless Systems 8/9/06
31 Hampden Communication Corp 12/12/06
32 Mountaire Farms 12/5/06
33 Ihilani Rebanding 10/20/06
34 Binder Machinery Corporation 4/27/06
35 Adler, Philip 2/1/07
36 Underground Inc 6/21/06
37 Mammoth June Ski Resort, Inc. 7/12/06
38 Firstview Communications 2 1/27/06
39 Levi Strauss & Co 8/30/06
40 Browning Ferris Industries, Inc. 2005 6/12/07
41 Total Networks Communications Inc 8/3/06
42 M S Concrete 7/26/06
43 Brenner, Jerry 2/21/07
44 Cure Brothers 6/28/07
45 F & D Enterprises Inc. 7/17/06
46 Boston Properties limited Partnership 8/24/06
47 A Teichert & Son Contract 8/1/06
48 Ready Mixed Concrete Company 6/26/07
49 Bresnan Communications, LLC 6/9/06
50 Rocky Mountain Motorists Inc. 7/24/06
51 Coast Hotels and Casinos 2/27/06

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

52 Henry Nelch & Son Co 7/28/06
53 Gold Star FS INC 4/18/06
54 Church of Jesus Christ of LDS 8/1/06
55 Fruit Belt Service Co. Inc 8/30/06
56 Casino Queen INC 7/10/06
57 West County Transportation Agency 6/19/06
58 Emery, Connie R 5/10/06
59 Emery, Robert M 6/6/06
60 Steuben County 3 8/15/06
61 Brandenburg, James: Brandenburg, Donald 6/6/06
62 Wireless Connections LLC 10/17/06
63 Brooks, Janis 12/1/06
64 Concord Body Repair LLC 6/11/08
65 Comcast of Connecticut, Inc. 11/27/06
66 San Jose Unified School District 7/27/06
67 Duncan Gordon L 11/21/06
68 Las Vegas Paving 7/6/06
69 Sobota, Carolyn 6/16/06
70 PK Smith Limousine Co., Inc.2 6/8/06
71 Weleczki, Alan M 12/28/06
72 Rheins, Joy 2 5/23/07
73 RCMH Car Company, Inc. 2 6/14/07
74 Storer, Donald B. 6/21/06
75 Praire Group Inc. 3/15/07
76 Super Shuttle International 2 5/24/06
77 Mathews Ferderick and Chas 12/6/06
78 O'Hare Midway Limousine Svcs, Inc. 6/4/07
79 Irving Materials 7/28/06
80 ISG Indiana Harbor Inc. 5/16/06
81 Perdue Farms Inc. 6/23/06
82 London Towncars Inc 8/8/06
83 Lowery, Nelda 2/15/06
84 New Star Fresh Foods LLC 10/9/06
85 Access Ag, Inc. 5/24/06
86 Blankenbechler, Steve 8/1/06
87 Fowlkes, Edddie 8/31/06
88 MCM  Construction # 2 Swap 2/12/08
89 Wireless Market Source 2 1/26/06
90 Transit Mix Concrete Co 1/24/06
91 Boyar, Adam 4/25/06
92 Sunset Scavenger Corp 4/27/06
93 Shuluk, Greg 8/28/06
94 Mc Clatchy Newspaper Inc. 1/19/07
95 Lely, Gerald 7/12/06
96 Jung, Mark 9/11/06
97 Crader, R David 4/17/06
98 Central Bucks School District 4/13/07
99 Peltzer Farm Management, Inc. 3/31/08

100 Patel, Shailesh N #3 ( swap) 6/14/06
101 Douglas E Morris Profit Sharing Trust 6/29/06
102 Wright Jr, Gary L 10/23/06
103 Yamaoka Bros Inc 5/25/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

104 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105 Community Repeater Guidance CA 8/1/06
106 Communications Systems Specialist, Inc. 6/9/06
107 Radisson Hotel and Conference Center 7/26/06
108 Gallagher Asphalt # 2 5/23/06
109 Hudson, County of 4/24/08
110 Jeffersonville,City of 8/4/06
111 Black, Daniel 6/1/06
112 County of Ocean New Jersey 3/15/07
113 Steg, Bernard (2) 5/10/06
114 Stock, Marcia 2/15/06
115 Secom Communications 2 7/10/06
116 Whitley County Consolidated Schools 8/16/06
117 High Peak Communications, LLC 4/21/06
118 Central Jersey Irrigation 7/24/06
119 Conley, George 11/2/06
120 Clifford Broman & Sons Trucking Inc 2/16/06
121 Wheatridge, City of 8/15/06
122 Ruffin Gaming LLC 4/23/06
123 Denver Public Schools 9/6/06
124 Hernandez, David A 6/12/07
125 Emergency Radio Services Inc. 2 1/29/07
126 Shearer Communications 8/15/06
127 Craig Antenna Service 2 12/20/07
128 Tilden, Robert 8/9/06
129 Prentiss Properties (rebanding) 7/13/06
130 Espinoza, Raul 4/27/06
131 Adams, Don Jr. 5/17/07
132 Triangle Wireless Inc 7/12/06
133 Oregon, State of 12/22/05
134 Detweiler, Scott R. 5/15/06
135 Donald, C. Alger 8/15/06
136 Aggregate Inc. 1/17/07
137 Easton, Town of 7/28/06
138 Albany, City of 5/3/06
139 Horizon Mobile Communications Inc. 3/29/07
140 RA Comm Inc 1/10/06
141 Mora, Albert 7/2/07
142 Salisbury, Town of 5/9/06
143 Sprague, Town of 2/27/07
144 Radon - Norcom 3/15/07
145 Laidlaw Transit 5/20/08
146 Lyon, Corey M 8/4/06
147 Jokers, Lloyd L 2/7/06
148 Taylor, Eugene J. 4/21/06
149 Methvin, Madeline 9/5/06
150 Clean Water Services 7/21/06
151 Denver Radio Electronics & Technology 7/19/06
152 Sangamon, County of (Courthouse) 8/4/06
153 Caterpillar 2/15/07
154 Townsend Booth 5/23/07
155 RSK World, Inc. Rebanding 7/17/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

156 Wecom Inc. 12/6/06
157 Soundview Spectrum, LLC 3/15/07
158 ANAT, LLC Rebanding 7/23/07
159 Orosz, Joseph Rebanding 6/11/07
160 G & G Communications Inc. Rebanding 11/27/06
161 Excalibur Hotel Casino 8/28/06
162 Mandalay Corp 8/3/06
163 Crane, Bert 10/16/06
164 Morgan, County of (WV) 11/10/06
165 Montgomery, County of 2005 10/24/07
166 Wireless US, LLC 6/10/08
167 Tooele, County Of 5/9/06
168 Herby, Clinton 4/17/06
169 Stamford Fire Department 10/6/06
170 Aluminium Company of America 1 7/28/06
171 Celco SND Comm Inc 7/7/06
172 Lectro Communications Inc. 8/9/06
173 Lockheed Martin Corporation 3/6/07
174 Waste Management Holdings Inc. (2) 9/6/06
175 Mobile Radio of Kokomo Inc. 10/5/06
176 Viking Land Mobile Communications, Inc. (2) 5/9/06
177 Raft River Rural Electric Corp 1/5/06
178 Plantings By the Sea 4/25/06
179 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
180 Globeground North America LLC 11/20/06
181 Hudson General -NY 5/24/07
182 Slater, Stuart R 12/23/05
183 Veach, Dorothy 8/30/06
184 Aeronautical Radio - NJ 10/6/06
185 CNF Tranportation Inc. 12/8/06
186 Connecticut State of , CCSU 1/8/07
187 Salvation Army Harrisburg 7/17/06
188 Technology Associates, LLC 8/29/06
189 Sangamon, County of (Mobile Data) 9/8/06
190 Taylor, Dorothy L 4/27/06
191 Chicago, City of - Streets & Sanitation 6/14/06
192 Myers + Brown # 6 5/27/08
193 Myers, Natalie 5/18/06
194 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
195 Shledon Gwyneth A # 4 (swap) 7/20/06
196 Motient (Deal I - L120) 4/17/07
197 Township of Berkeley 3/10/08
198 PCS Communications 9/19/07
199 State Farm Mutual Automobile Insurance Co (2) 9/26/06
200 State Farm Mutual Automobile Insurance Co (4) 9/27/06
201 Frontier Radio 2/9/07
202 Redland Genstar Inc. 3/25/08
203 Colorado, State of ( L-120) 5/30/07
204 Cook Dupage Transportation 8/21/06
205 New York Communications Company Inc. 6/1/07
206 WP Company LLC 3/2/07
207 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07

Page 4 of 21



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

208 Harris Communications / A-1-A TA Inc. 4/14/08
209 CU Radio Enterprises, Inc. 8/8/06
210 K5 Contruction 1/24/07
211 Mid - State Mobile Radio Inc. 12/8/06
212 Atlantic, County of 10/3/07
213 Triple C Communications 12/6/06
214 Hale, Robert 5/6/08
215 Willard Agri Svc 1/19/07
216 Mirage Resorts Inc. 3/26/07
217 Granite Contruction Company 9/8/06
218 Virginia Commonwealth of DMV 5/27/08
219 Windham, Town of 11/20/06
220 First Student, Inc. 4/19/07
221 K & A Mutual Associates Inc. 1/23/07
222 Dorler Communications Company 11/1/06
223 Chaney Enterprises (2) 3/8/07
224 Upper Merion, Township of 9/8/06
225 XW LLC #2 (swap) 3/21/07
226 Dole Fresh Fruit 1/25/07
227 Sun Cab Inc dba Nellis Cab Company 5/11/07
228 William A. Hazel 2/2/07
229 Metro Electronics 3/16/07
230 JTE Enterprises 2/21/07
231 Insight Communications Midwest LLC 2/26/07
232 United Communications Co 5/27/08
233 Joseph J Albanese Inc 2/15/07
234 The Boeing Company 8/30/06
235 Egg Harbor, Township of 9/7/07
236 Illinois, State of 10/12/06
237 Nevada Ready Mix II 2/27/07
238 Meriden, City of 3/21/07
239 Rhode Island, State of 3/20/07
240 Motorola (2) 4/20/07
241 R. W. Miller & Sons Inc 2/8/07
242 Deere & Company 11/2/06
243 Trenton, City of 4/6/07
244 TKT INC 11/2/06
245 Montgomery Shuttle 4/11/07
246 Desilva Gates Const. 7/2/07
247 Gerawan Farming (Re-band) 3/27/07
248 Ferrari, Julia (Plote) 6/16/06
249 E&J Gallo Winery 8/14/06
250 Mary Ellen Brewer  (Lundy) 2/26/07
251 Pennington, Agnes 5/15/07
252 Petry, Gay 10/17/06
253 Virginia, Commonwealth of - CNU 5/27/08
254 Glastonbury Police Department 3/15/07
255 Olde City Taxi Coach Association, Inc. 4/30/07
256 Baker Rock Crushing Company 11/27/06
257 Union, County of 10/25/07
258 Frederick County, MD 2/9/07
259 Sonoma County, CA 3/1/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

260 David Whiteside 6/26/07
261 KLL Wireless, INC 1/29/07
262 Durham School services - PHI, PA 5/1/07
263 Durham School services - CHI, IL 5/1/07
264 Durham School Services - Decatur, IL 5/23/07
265 Durham Scool Services - North CA 5/1/07
266 Cumberland, County of 6/5/07
267 Academy Express 7/10/07
268 John E Sola Estate 7/25/07
269 Johnson, County of 1/31/08
270 Frederick County, MD Board of Education 2/8/07
271 VCF Inc. 7/24/07
272 PG & E (Re-Band) 5/15/07
273 Wille Brother Company 1/25/07
274 Waterbury, City of 10/24/06
275 Nevada Ready Mix 1/15/08
276 DuPage, County of 1/14/08
277 Hawaii, State of 3/16/07
278 Ragan Communications, Inc #3 (swap) 6/22/07
279 Rock County, WI 11/13/06
280 New Haven, City of 1/25/07
281 Peco Energy Company 2/1/08
282 Ray's Radio #2 1/11/08
283 Bethlehem, City of 6/27/07
284 Illinois Power Company 7/12/07
285 Anheuser Busch 5/5/08
286 Chesterfield County, VA 5/9/08
287 Coastal SMR/ARC 11/16/07

287

1 Fischer, Craig D 4/21/06
2 Frontier El Dorado Refining 6/1/06
3 TFM Comm Inc. 7/13/06
4 Gateway Wireless Services 3 10/4/06
5 Butler, Edward 7/6/06
6 Curtis Well Servicing 1/10/07
7 Champion Communications Services 3/14/06
8 J Lee Milligan 6/6/06
9 Balis, Gregory K 6/28/06

10 WASTE CONNECTIONS OF TENNESSEE 6/10/08
11 Malavia, Jim 5/9/06
12 Telebeep Inc. 6/1/06
13 Best D & D 5/18/06
14 Nebco Inc. 2/27/06
15 Herby, John 7/27/06
16 Airport Fast Park 7/23/07
17 Graybill Electronics Inc. 5/25/06
18 Triple D Communications Inc 4/27/06
19 Seba Bros Farms Inc 4/27/06
20 Electronic Specialties, Inc 3/8/06
21 Fred Weber Inc. 7/19/06
22 Gerbus Bros Contruction Co 2/28/07

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

23 West Central Communications 2 7/12/06
24 Scott Strouts DBA AMC Taxi 7/5/06
25 Maplewood, City of 1/3/06
26 Boyar, Chris 6/9/06
27 Roadrunner Transportation 6/6/06
28 Corey Seppmann Well Drilling 1/17/07
29 Davis Jr, Clifton 8/15/06
30 Allied Services LLC 7/26/06
31 Battles Communications 2 5/15/06
32 Meek,Larry ( Rebanding) 10/23/07
33 Houston 900 Network 6/23/06
34 Smith, Eleanor (2) 5/18/06
35 Mattson Well Company 2/19/07
36 Williamstown, City of 8/7/06
37 Metro Communications LLC 4/27/06
38 Hewlett Packard Company Inc. 5/5/06
39 Minnesota, State of 5/15/06
40 Lyondell Citgo 3/27/06
41 Zenk, John 1/10/06
42 Johnson, Christian 3/14/06
43 Myers, L E 6/2/06
44 Steier, Tim 4/21/06
45 Ames Construction Inc. 8/15/06
46 Stier Transportation Services Inc. 8/18/06
47 Herby, Martha A 8/16/06
48 Raabe, Richard 11/8/06
49 First Student, Inc. 4/17/06
50 Alperowitz, Francine 7/28/06
51 Radioland Inc. 5/15/06
52 McMahon, Eric 4/17/06
53 Leonardt, Bruno 8/1/06
54 Boulder AG 3/20/07
55 Idaho Supreme Potatoes 2/3/06
56 Wood Communications 2 6/28/06
57 Mid Tennessee third Mobile 5/9/06
58 Aeronautical Radio Inc 10/27/06
59 Lees Summit Board of Education 12/6/05
60 Alpha Wireless Communications Inc. 3/13/07
61 Kenton County Airport Board 6/19/06
62 Lexington Fayette Urban County Government 6/25/07
63 Epperson, Jimmy A. 5/25/06
64 Miller, Cleo 8/24/06
65 Melba School District 136 6/6/06
66 North Kansas City, City of ( School District) 7/13/06
67 Airtel Wireless, LLC 8/28/06
68 Ashland Construction Communications 7/6/06
69 Craighead, County of AR 8/16/06
70 Crittenden County, AR 11/1/06
71 Grant County, AR 3/5/07
72 Holsum Bakers Inc DBA Caprock Communications 6/9/06
73 Pine Bluff, City of, AR 6/16/06
74 Stinnett Heater Treater Repairs 5/24/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

75 Sebastian, County of, AR 4/13/07
76 Minneapolis, City of 6/19/06
77 Hopkins, Terry 6/26/06
78 Minnesota, State of - Dept. of Corrections 5/18/07
79 Cox Communications - Wichita, KS 5/15/06
80 Wenner Farms 3/14/07
81 21st Century Wireless ( L120 Rebanding ) 8/9/06
82 Comm Center /Phoenix Distributing 4/3/07
83 Bismark, City of 12/27/06
84 Entergy 2/27/08
85 Levake, Martin 2005 5/27/08
86 Molitor Farms Inc 8/9/06
87 W G Block Co 1/17/07
88 Young, Chris: Paschall, Larry A 3/15/07
89 Hopkins, City of 10/31/06
90 Lehman Roberts 9/15/06
91 Main Street Partners 6/7/07
92 Crescent, The 2/26/07
93 Watonwan Farm Service 9/27/06
94 Eastman Chemical Company 12/1/06
95 Hearthstone Enterprises Inc 10/3/06
96 Mustang, City of, OK 12/15/06
97 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
98 Co Op Agriculture Center 8/24/06
99 Bellar Communications Co 8/14/06

100 Hertz Rent A Car 7/2/07
101 Laidlaw (Wave 2 and 4) 10/18/07
102 Minnesota Mobile Telephone 8/24/06
103 Septran, Inc. 12/12/07
104 Michael Howell 10/12/06
105 Schmidtke, Dave 11/1/06
106 Estate of Joseph C Thames 7/21/06
107 Green Isle Countryside Farms 3/28/07
108 Charleston Housing 3/22/07
109 Hillard, Harold 2 10/17/07
110 Covington, City of 5/27/08
111 City of Derby 11/16/07
112 City of Dakota Dunes 8/28/06
113 C & W Comm (Steve Gill) 11/9/06
114 Gem State 2/5/07
115 Mid American Energy Company 4/29/08
116 Snyder, Kenneth C. 2/8/07
117 AVR Inc. 10/6/06
118 Bass Enterprises Construction Company 7/23/07
119 C S Leasing 11/27/06
120 Midwest City 11/2/06
121 Bridgeport Tank Trucks 8/15/07
122 Grays Knob Coal Co 10/17/07

123 Hennepin County 3/15/07
124 Union Carbide Corp 12/8/06
125 Griffin, Bryan 1/3/07
126 Berry Hill, City of 5/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

127 Sater, Gary N. 2/12/07
128 G & D Communications 4/19/07
129 Brush,Peter 2/1/07
130 Aeronautical Radio - MS 11/29/06
131 A Communications LLC 6/12/07
132 John Knox Village 11/10/06
133 Baptist Medical System 10/17/07
134 Dallas Count, TX 11/27/06
135 Northwest Airlines 3/15/07
136 Ford Communications 5/24/07
137 Anchorage, City of 2/5/07
138 W A Ellis Construction Company 4/9/07
139 Xcel Energy Services Inc 1/18/07
140 Durham School Services - MO 5/1/07
141 County Douglas - KS 1/3/07
142 Bliss, Robert D 10/10/07
143 Raymer, Joe R 5/17/07
144 Leavenworth, County of, KS 6/4/07
145 Action Radio & Communications INC 10/23/06
146 Holes Inc 2/27/07
147 MO ARK Communications Inc. 4/11/07
148 Denton, City of 1/14/08
149 Peacock, John F 8/24/07
150 Electronic Engineering Co. 3 2/26/07
151 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
152 SR Communications Associates 3/6/07
153 Sedgwick, County of, KS 2/19/08
154 Cemstone Products Company 2/7/07
155 Mobil Oil Telcom LTD 3/21/08
156 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
157 Chevron Phillips Chemical Co LP 5/17/07
158 Callahan Tower Joint Venture 1/5/07
159 Richardson, TX City of 10/30/06
160 Occidental Permiam LTD 2/26/07
161 Kansas, State of 3/10/08
162 Challenger Construction INC. 6/11/07
163 Chattanooga SMR Inc 1/3/07
164 Athens Utilities Board, TN 11/17/06
165 SP100 South 5th Street LLC & SP150 South Street 3/5/07
166 JRJ Paving 5/24/07
167 American Red Cross 12/1/06
168 JP Jenkins, Inc. 3/28/07
169 Ebenhyoh, Daniel 2/26/07
170 Central Communications & Electronics 6/11/07
171 Gladstone, City of 8/24/07
172 Capital Aggregates Inc 10/23/07
173 Atofina Petrochemicals Inc 4/9/07

173

1 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
2 Curry and Company Plumbing 5/10/06
3 BJM and Associated Inc 10/17/06

Subtotal FRA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

4 Cargill Juice North America, Inc. 1/3/06
5 Ben Hill Griffin 7/11/06
6 North Communications of PR 5/10/06
7 Boulware, Winston 6/20/06
8 Bright House Networks, LLC 7/19/06
9 Highland Wireless Services, L.L.C. 5/23/06

10 Modern Communications of Greenville Mississippi 7/7/06
11 Quadratics Inc. 7/14/06
12 Rodd Electronics Contract 6/29/06
13 Shreveport Communications 7/11/06
14 Fulk, Gray L. 7/26/06
15 Wilemon, Jerry W 5/17/06
16 State Farm Mutual Automobile Insurance Co (3) 9/27/06
17 Columbus City of - Medical Center 7/2/07
18 Gastonia, city of , NC 8/15/06
19 Ashford, City of, AL 8/30/06
20 Louisburg, Town of,  NC 8/15/06
21 Ingram Grove Service Inc 8/9/06
22 Patterson Communications & Electronics 12/11/06
23 Byrd, Alan P 8/5/06
24 Houston County of AL 7/21/06
25 Tri Co Communications 8/10/06
26 Gaston, County of, NC 2/21/07
27 Mears Destination Services 8/15/06
28 AFLAC 9/15/06
29 Oxford, City of, NC 10/6/06
30 Jack M Berry Inc. 12/13/06
31 Chatco Communications 5/17/07
32 Tallulah, City of, LA 11/29/06
33 White, James 9/8/06
34 Chattaway, Paul S 7/25/07
35 Morganton, City of, NC 8/28/06
36 Gunby Communications Inc. 9/4/07
37 Waters Brothers Contracting 9/15/06
38 Monroe - Southern 2/22/07
39 Buddys Phone Patching Inc. 9/20/06
40 Dothan City Schools 3/27/07
41 Waste Services of Florida 11/17/06
42 Sugar Cane Growers 2/15/07
43 Lykes Brothers Inc 8/1/06
44 C & S Communications INC 8/15/07
45 Micro Technology Southeast 3/5/07
46 Tallapoosa, County Of, AL 12/11/06
47 Supershuttle International 9/6/06
48 Woodard Communications Corporation 11/7/06
49 APM Terminals North America 5/14/07
50 Electronic Maintenance Company 12/19/06
51 Lakeland, City Of, FL 4/6/07
52 Two Way Communications, Inc. LA 11/2/06
53 Haralson, County Of, GA 12/13/06
54 Rabalais Jr, Ronald J 10/11/06
55 Cameron, Parish Of, LA 3/26/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

56 Wireless Technology Equipment Company Inc 10/27/06
57 Horn Lake, City of, MS 1/18/07
58 Alpharetta, City of, GA 2/15/07
59 Washington, County of, FL 11/27/06
60 Charlotte, City of, NC 11/21/06
61 Vestavia Hills, City Of, AL 12/6/06
62 Neighborly Care Network, Inc. 2/12/07
63 North Sight Communications, INC. 7/12/07
64 Mead Coated Board Inc 6/10/08
65 CellSMR South Inc 10/17/06
66 Sea Coast Communications Inc 5/14/07
67 Everglades Communications Inc 11/20/06
68 Amoco Oil Company 9/13/07
69 Saint Joseph Hospital INC 10/17/06
70 Anderson, City Of, SC 3/2/07
71 Columbus, City of, GA 1/17/07
72 Gainesville, City of, GA 3/30/07
73 Clyde W Sell - PR 5/19/08
74 Wireless Services of Puerto Rico Inc 3/11/08
75 North Carolina, State of - DOC 2/2/07
76 Re Max Agents Realty Inc 3/5/07
77 John Herby - VI 4/11/08
78 Carroll, County Of, GA 6/4/07
79 Louisiana Transit Company Inc. 1/30/07
80 Forest Park, City Of, GA 4/19/07
81 Martha Herby - Virgin Islands 3/27/07
82 Richard Raabe - Virgin Islands & PR 4/7/08
83 BCW INC 9/18/07
84 McDonald Construction Corporation 7/31/07
85 City of Wilson 3/20/07
86 Roswell, City of, GA 4/2/07
87 Mac Bee Harvesting Inc 5/5/08
88 Florida, State of - State Attorney 3/21/08
89 S C Department Of Mental Health, SC 1/3/07
90 Orange City, Of, FL 8/6/07
91 Orange, County of, FL 10/23/07
92 Huntsville Radio Service 3/27/07
93 Central Florida Regional Transportation Authority 5/15/07
94 Shaw Industries Inc 3/21/07
95 Tampa Electric Company 11/21/06
96 Carroll County Water Authority, GA 10/1/07
97 Tower Communications, Inc 7/26/07
98 Vincent, Perry 7/25/07
99 United States Sugar Corporation 2/15/07

100 Palm Springs, Village of, FL 6/19/07
101 Florida Hospital 2/27/07
102 Rutherford Electric Membership Corp 8/13/07
103 Purser, Mark 2/26/07
104 Palm Beach County Solid Waste Authority 1/31/07
105 Desoto, County of, Fl 3/28/07
106 Decatur, City of, GA 7/10/07
107 Donn Barr - Virigin Islands 2/2/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

108 Action Community Center 11/27/06
109 Sunstate Communications Inc 3/2/07
110 Richland, City of, MS 3/26/07
111 High Tech Communications Services Inc 3/16/07
112 Palm Beach, County of, FL 3/15/07
113 Atlanta, City of, GA 9/18/07
114 Perry, County of 12/27/06
115 Consolidated Freightways Corporation 6/1/07
116 Pineville, Town of, NC 3/12/07
117 Communications Leasing Corp 4/3/07
118 Lantana, Town of, FL 3/5/07
119 Madison, Parish of, LA 11/17/06
120 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
121 Miami Springs, City of, FL 9/14/07
122 Fayette, County of, GA 4/22/08
123 Car Comm / End of Line 12/14/07
124 Wackenhut Corporation 6/10/08
125 Florida, State of - Ranger Drainage District 12/28/06
126 M. E. Diversified Electronics, Inc 2/23/07
127 Federal Express Corporation 3/13/07
128 State Farm Mutual Automobile Insurance Companies 3/27/07
129 South Sales Communications Inc 8/6/07
130 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
131 CHATHAM, COUNTY OF, GA 4/23/08
132 GLYNN, COUNTY OF, GA 7/18/07
133 MEDLEY, TOWN OF, FL 10/16/07
134 Whitley's Communications Service 3/1/07
135 Two Way Radio of Carolina 8/13/07
136 SAINT PETERSBURG, CITY OF, FL 3/5/07
137 PINELLAS, COUNTY OF, FL 10/8/07
138 Monsanto Company 4/18/08
139 CONCRETE SUPPLY COMPANY 7/16/07
140 SUMITOMO LIFE REALTY NY INC 8/6/07
141 Targa Midstream Services Limited Partnership 3/24/08
142 GWINNETT, COUNTY OF, GA 1/30/07
143 LAWRENCEVILLE, CITY OF, GA 2/27/07
144 SNELLVILLE, CITY OF, GA 4/19/07
145 COLLINS, ROLAND 10/3/07
146 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
147 GAINESVILLE, CITY OF, FL 10/16/07
148 Alabama, University of 4/16/07
149 CORAL SPRINGS, CITY OF, FL 8/6/07
150 LAUDERHILL, CITY OF, FL 4/14/08
151 PALM BEACH, TOWN OF, FL 10/25/07
152 University of West Florida 9/4/07
153 OGLETHORPE POWER CORP 8/24/07
154 ARC TRANSIT INC 12/15/06
155 Mississippi DOT 3/27/07
156 MECKLENBURG, COUNTY OF, NC 8/13/07
157 VoiceLink Communications, Inc. 9/7/07
158 NORTH CAROLINA, STATE OF 3/23/07
159 BRUNS & MC KENNA 2 INC 7/12/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

160 HARDRIVES OF DELRAY INC 4/6/07
161 DAPHNE, CITY OF, AL 3/11/08
162 MIAMI SHORES, VILLAGE OF, FL 9/12/07
163 COLUMBUS, CITY OF, MS 7/23/07
164 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
165 TERREBONNE, PARISH OF, LA 8/15/07
166 TIFT, COUNTY OF, GA 3/13/08
167 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
168 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
169 LAMAR, COUNTY OF, MS 4/14/08
170 JEFFERSON LEVEE BOARD, LA 4/14/08
171 MOSS POINT, CITY OF, MS 5/27/08

171

1 Keller, Mike L. 4/27/06
2 Johnson, Harold L #3 3/27/06
3 Hopkins, Terry ( 800 Rebanding ) 6/6/06
4 J.R. Simplot Company 12/23/05
5 Josh Klassen Inc. 6/1/06
6 Rehoboth Mckinley Christian Hospital 12/6/06
7 Texas Communications Inc. 2/5/07
8 Wulf, Barbara J # 2 (swap) 6/2/06
9 Kronenfeld, Mark 7/12/06

10 Kronenfeld, Kurt #2 ( Swap) 7/25/06
11 Pagel Partnership 3/20/07
12 Sims, Vicki 9/15/06
13 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14 Rizzo, Alice P. 11/9/06
15 Middlesex, Township of, PA 9/20/06
16 Schatzlein, David A. #2 8/1/06
17 Gerhard, Stephen 5/23/07
18 Bumgarner, Jeffrey W 5/23/07
19 Geter, Kim:Geter, Regina 10/17/07
20 Chingas, Joseph 9/18/06
21 Waste Management Holdings, Inc. 2/9/07
22 Skitronics EA Swap 11/16/07
23 Batelle Memorial Institute Inc, WA 1/2/07
24 Aksala Electronics Inc. 2/21/07
25 Telebeeper Guam EA Swap 5/14/08
26 Abilene, City of, TX 6/14/07
27 TUCKER, ALAN 8/13/07
28 NEW PENN MOTOR EXPRESS 3/27/07
29 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
30 B&M Enterprises 5/14/07
31 PETRIE, GLENN 5/17/07
32 BLASDELL, JAMES A 3/5/07
33 Brock, Harold:Samuel:Dorothy 5/14/07
34 SAMNADDA, TERRY 5/14/07
35 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
36 ELLIS COMPANY PARTNERSHIP 8/13/07
37 ABRAHAM, KYE A 3/9/07
38 BRAUCHLE, JACK W 2/27/07

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

39 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
40 STELLER, JO ANN 4/12/07
41 WELLMON, STEVE 4/30/07
42 SMITH, JOY L 5/25/07
43 HAMILTON, COUNTY OF, OH 8/13/07
44 SPRAGUE, JO A 8/6/07
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 WYCKOFF FARMS INC 3/21/08
47 BOLTHOUSE FARMS INC 5/20/08
48 New York, State of - State Police/Albany Police 8/13/07
49 HAMILTON, CITY OF, OH 1/9/08
50 ARROW INDUSTRIES CORP 7/10/07
51 Capital Digitronics, Inc. 8/28/07
52 SOMERSET, COUNTY OF, PA 3/10/08
53 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
54 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
55 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
56 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
57 Specialty Corporation--Gill 1/11/08
58 PENN HILS, MUNICIPALITY OF, PA 3/25/08
59 OTTAWA, COUNTY OF, MI 12/3/07
60 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
61 MORAINE MATERIALS CO INC 5/30/08

61
692Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal FRA count for Wave 4
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Computer Car Inc. 6/30/2008
2 Myers Brothers Inc 10/23/2007
3 La Rue Communications 6/23/2008
4 Quicksilver Express Courier 5/19/2008
5 Illinois Cooperative Assoiciation, INV #4 4/11/2008
6 Manassas, City of 5/27/2008

6

1 Fayette, County of 9/13/2007
1

1 Mountain Park, City of, GA 3/21/08
2 Exxon Communications Company 2/26/07
3 CAPE CORAL, CITY OF, FL 3/11/08

3

1 P & R Spectrum Resources, Inc. 3/10/08
1

11
Subtotal FRA count for Wave 4

Total FRAs Pending TA Completion Certification Review

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Illinois Power Company 7/12/2007
2 Boston, City of - Police (MA) 5/12/2008
3 Roanoke, County of (VA) 12/15/2006
4 Chesterfield County, VA 1/15/2008

4

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 JONES, COUNTY OF, MS 4/14/2008
2 LAMAR, COUNTY OF, MS 9/28/2007
3 DAPHNE, CITY OF, AL 4/29/2008
4 ALBERTVILLE, CITY OF, AL 4/21/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 COCONUT CREEK, CITY OF, FL 4/17/2008
7 TIFT, COUNTY OF, GA 5/12/2008
8 BOCA RATON, CITY OF, FL 4/23/2008
9 HOUSTON, COUNTY OF, GA 10/15/2007

9

1 SOMERSET, COUNTY OF, PA 1/24/2008
2 SLIDELL, CITY OF, LA 1/18/2008

2
16

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3

Subtotal PFA count for Wave 4
Total Completed PFAs

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1

Wave 4
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 Poughkeepsie, Town Of, NY 8/6/07
3 Bluffton, City Of, IN PH II 1/17/07
4 Pendleton, Town Of, IN PH II 1/17/07
5 Bloomington, City OF 3/15/07
6 New Albany, City Of 10/2/06
7 ADAMS, COUNTY OF, PA PH II 7/10/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ELWOOD, CITY OF, IN PH II 5/17/07

10 WILMINGTON, CITY OF, DE PH II 3/15/07
11 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
12 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
13 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
14 BRISTOL, CITY OF, CT PH II 9/12/07
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 BLOOMINGTON, CITY OF, MN PH II 9/28/07
18 CONWAY, CITY OF, AR PH II 4/11/08

18

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 DUNCANVILLE, CITY OF, TX PH II 5/9/08
4 JONESBORO, CITY OF, AR PH II 7/31/07
5 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
6 SEVIER, COUNTY OF, TN PH II 4/11/08
7 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
8 LINN, COUNTY OF, IA PH II 10/16/07
9 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08

10 BENTON, COUNTY OF, MN PH II 1/18/08
11 KINGSPORT, CITY OF, TN PH II 5/27/08
12 Sebastian, County of, AR PH II 3/11/08
13 MADISONVILLE, CITY OF, KY PH II 7/2/07
14 MOWER, COUNTY OF, MN PH II 12/10/07

14

1 HATTIESBURG, CITY OF, MS 7/23/07
2 WASHINGTON, COUNTY OF, MS PH II 1/14/08
3 Crisp County School System, GA 9/4/07
4 PICKENS, COUNTY OF, SC PH II 3/20/08
5 GRANVILLE, COUNTY OF, NC PH II 3/10/08

5

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
1

38

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Total Completed FRAs

Stage 2 Completed FRAs*

Wave 1

Wave 2
Subtotal FRA count for Wave 1
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Monterey, County of (CA) 6/27/2008
1

0

0

0
1

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2
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Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 Maui, County of, HI PH II 5/21/08
3 Brown, County of WI 4/14/08
4 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
5 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 Nashua, City of 4/11/08
8 University of California - Berkeley 6/11/08
9 VACAVILLE, CITY OF, CA PH II 1/14/08

10 Colorado, State of PH II 3/10/08
11 SALEM, CITY OF, OR PH II 6/11/08
12 LA CROSSE, CITY OF, WI PH II 4/29/08
13 MINNESOTA, STATE OF PH II 5/9/08
14 PORTSMOUTH, CITY OF, VA PH II 4/11/08
15 EAST CHICAGO, CITY OF, IN PH II 6/9/08
16 SPRINGFIELD, CITY OF, IL PH II 4/7/08
17 CLARK, COUNTY OF, WA PH II 4/29/08
18 ALLEN, COUNTY OF, IN PH II 3/12/08
19 ROCK, COUNTY OF, WI PH II 6/11/07
20 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
21 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08

21

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 RICHARDSON, CITY OF, TX PH II 5/9/2008
3 Sullivan, County of, TN 6/17/2008
4 East Texas Medical Center, TX PH II 5/14/2008
5 PLANO, CITY OF, TX PH II 5/5/2008
6 LONGVIEW, CITY OF, TX PH II 5/14/2008
7 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
8 AUSTIN, CITY OF, TX PH II 5/1/2008
9 Middle TN State Univ PH II 3/27/2008

10 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
11 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
12 RAMSEY, COUNTY OF, MN PH II 3/31/2008
13 CARROLLTON, CITY OF, TX PH II 3/26/2008
14 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
15 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
16 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
17 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
18 Knox County Sheriff TN PH II 4/29/2008

18

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 HINDS, COUNTY OF, MS PH II 5/19/2008
3 PANAMA CITY, CITY OF, FL 4/21/2008
4 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
5 OPELIKA, CITY OF, AL PH II 4/21/2008
6 ALBANY, CITY OF, GA 4/18/2008
7 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
8 SARASOTA, COUNTY OF, FL PH II 4/18/2008
9 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008

10 CONCORD, CITY OF, NC PH II 4/14/2008

Subtotal PFA count for Wave 2
Wave 3

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

11 STONE MOUNTAIN PARK PH II 6/4/2008
12 LAKELAND, CITY OF, FL PH II 4/4/2008
13 GAINESVILLE, CITY OF, FL PH II 6/11/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 MINT HILL, TOWN OF, NC PH II 6/2/2008
16 FORSYTH, COUNTY OF, GA PH II 4/14/2008
17 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
18 FLORENCE, COUNTY OF, SC PH II 5/9/2008
19 IBERVILLE, PARISH OF, LA PH II 4/23/2008

19

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
1

59

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
1

1 COLLIN, COUNTY OF, TX PH II 5/14/2008
2 LEE, COUNTY OF, TX PH II 6/23/2008
3 BELMONT, COUNTY OF, OH PH II 6/24/2008
4 METRO GVT OF NASHVILLE AND DAVIDSON CTY6/17/2008
5 BEAUMONT, CITY OF, TX PH II 6/30/2008
6 North Kansas City Police 5/9/2008

6

1 MARION, COUNTY OF, FL PH II 5/15/2008
2 CLEVELAND, COUNTY OF, NC PH II 6/30/2008

2

0
9

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through June 30, 2008

Quarter Ending 
March 31, 2008

Quarter Ending 
June 30, 2008 Year-to-Date

Fees
Public Safety Outreach* $1,754,573 $1,546,700 $3,301,273
Reconfiguration Management $1,221,893 $1,152,763 $2,374,655
Frequency Management** $616,558 $570,893 $1,187,450
Financial Management $905,551 $912,902 $1,818,453
General Counsel/Regulatory Management $1,658,624 $1,768,191 $3,426,815
Stakeholder Relationship Management $905,869 $818,902 $1,724,771
TA Systems Support $455,581 $419,052 $874,633
Program Management Support $552,671 $484,487 $1,037,157
Alternative Dispute Resolution $1,441,066 $1,192,878 $2,633,944

Fees Subtotal $9,512,385 $8,866,767 $18,379,152
Expenses $185,390 $136,475 $321,865
Total Fees and Expenses $9,697,775 $9,003,242 $18,701,018

* Prior to the quarter ended June 30, 2006, Public Safety Outreach fees were reported under Reconfiguration Management.
** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under
Reconfiguration Management.

Page 1 of 1




